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LETTER FROM THE NAVY REQUESTING DEADLINE EXTENSION FOR SUBMITTAL OF
DRAFT FINAL FEASIBILITY STUDY REPORT FOR OPERABLE UNIT 1 (OU 1) SITE 4 AND

SITE 5 NWS EARLE NJ
12/13/1996

NAVFAC NORTHERN



000000477 

     

DEPARTMENT OF THE NAVY n 
NORTHERN DIVISION 

NAVAL FACILITIES ENGINEERING COMMAND 

10 INDUSTRIAL HIGHWAY 

MAIL STOP, #82 

LESTER, PA 19113-2090 

  

L. 

Mr. Jeffrey Gratz 
U.S. Environmental Protection Agency 
18th Floor East 
290 Broadway 
New York, NY 10007-1866 

BROWN it rt007 ENVIRONMENTAL 
Code 1821/JPK 

DEC 1 3 1996 

Subj: Revised Document Submittal Deadlines to the Federal 
Facility Agreement for Naval Weapons Station Earle, Colts 
Neck, NJ 

Dear Mr. Gratz: 

In accordance with Section XVI (Extensions) of the Federal 
Facility Agreement (FFA) for NWS Earle, the Navy requests an 
extension of the deadline for submittal of the draft final 
Feasibility Study (FS) Report for Operable Unit 1 Sites 4, 5, and 
19. As discussed during our December 12 meeting at NWS Earle, 
groundwater modeling will be required to adequately address your 
comments and NJDEP's comments on the draft FS. The following 
schedule will allow us to prepare an appropriate response. As 
discussed at the December 12 meeting, it will also enable us to 
fully incorporate Site 26 into the draft final FS. 

Draft Final FS  
Final Feasibility Study  
Final Proposed Plan  
Draft Record of Decision 

01/18/97 
02/18/97 
02/21/97 
04/15/97 

  

The Navy will still deliver the draft proposed plan for Site 26 
as scheduled on 1/8/97. We appreciate your cooperation and will 
continue to look for ways to expedite the schedule wherever 
possible. Please call me at (610) 595-0567 (ext. 157) if you 
have any questions or suggestions. 

Sincerely, 

John P. Kolicius 
Remedial Project Manager 
By direction of the 
Commanding Officer 

Copy to: NJDEP, Mr. Bob Marcolina 
NWS Earle, Mr. Greg Goepfert 
Brown & Root Environmental, Mr. Russ Turner 


